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Kirk B. McKinley, Manager 
RCRA/CERCLA Program 
ROCKWELL INTERNATIONAL 
P.O. Box 464 
G o l d e n ,  CO 80402-0464 

m: Soil T e s t i n g  - 
Church Ranch Gravel 
Pit Area - 
M-87-1 and M79-1-A-1 

Dear Kirk: 

Confirming our meeting on November 17th, 1987, between you, R i c k  
Lawton and myself, at  this o f f i c e .  

A s  I understand it ,  w e  agreed on the following plan of a c t i o n  to 
resolve various open soil testing issues in the permitted gravel 
and clay p i t  area West of the  Rocky Flats  P l a n t  in Section 9.  

1. Kirk M c K i n k  - You w i l l  make up a flow chart or schedule 
outlining various tasks, who does them and when, which w i l l  
include best case worst cost time estimates. 

-- 
Test ing  in areas of immediate concern or pressure w i l l  be 
heavied up so t h a t  we do n o t  run the risk of retesting and 
go ba.ck through the same l o o p  twice. 

L, 

Those areas of immediate concern are: 

A. The area between t h e  existing working pit area and the 
dozer t r a i l  to the E a s t .  

B. The Broomfield combined ditches area, Southern  fence 
line and Eastern fence line (see copy of drawing Rick 
Lawton has). 

2. Charlie McKav/Church Ranch - We w i l l  be responsible for s u r -  
vey staking the Broomfield Ditch area as described above in 
item A .  

Charlie will be responsible t o  i n f o r m ,  coordinate and work 
with the gravel operators ,  implementing the schedule. 

I .  

3 .  Pick La wton - He w i l l  clearly mark t h e  area t h a t  we are to 
stay out of until August lst, 1988. He will monitor from 
time to time. 
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4 .  Rick Lawton & Charlie M c & y  - Inasmuch as there are many 
stakes, we will f i e l d  inspect Rick's s t a k i n g .  We will 
c lear ly  spray paint and ribbon mark his stakes so there are 
no misunderstandings. Once again I w i l l  be responsible to 
inform t h e  gravel operators. 

5 .  After preliminary testing you w i l l  c o n t a c t  Broomfield and 
bring them up to d a t e  on your plan. I w i l l  be happy to go 
with you if you want me t o .  

6 .  We will plan to do ditch relocation after September lst, 
1988, provided we have the "all clear" signals from you. 

I look forward to receiving your schedule early i n  December. 

Charles C .  McKay 

CCM/rb 

Enclosure 

cc: Perry S, McRay 
Steve O'Brian - Environment, I n c .  
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4.5.4 (HBS 1.5.4)  Gthcr C l o s u r e s  
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